

TECHNOLOGY UPDATE

Active Bond Projects by Department

Network Infrastructure

New Construction Fiber Infrastructure

- [New] Newton Rayzor—**Complete**
- [New] Calhoun—**Complete**
- Martinez—**Permit Application Submitted**. Estimated May completion.

Campus Infrastructure

- [NEW] Newton Rayzor
 - Estimated wired completion by end of March
 - Estimated wireless completion by end of May
- [NEW] Calhoun
 - Estimated wired & wireless completion by end of May

Network Switching

- RFP Closed 2/27



Systems Infrastructure

Data Center Refresh—December

- Equipment Deployed
- Final configuration underway
- Migration beginning mid-March

Cloud-based Identity Management

- Estimated completion Summer 2024

Technology Services

Chromebooks

- Refreshed elementary teacher Chromebooks

BMMS Café upgrade completed.

- New Panasonic Projector 11,000 lumens
- New Sound Rack and Speakers – Atlas & Extron

SRO TV refresh – in progress

- 1x55" Panasonic on elementary campuses where they have an SRO
- 2x55" Panasonic on secondary campuses per SRO

